



NO.	DATE	DESCRIPTION	BY
1	8/7/18	PER STAFF COMMENTS	KAR

PHASING SCHEDULE:

PHASE	NUMBER OF LOTS	ESTIMATED DATE OF PHASE CONSTRUCTION	STORMWATER MANAGEMENT IMPROVEMENTS
PHASE I	SINGLE FAMILY = 12 SEMI-DETACHED = 66 OPEN SPACE/SWM = 2	OCTOBER 2019 - MARCH 2024	BASIN 1 & 2 & STORMWATER CONVEYANCE
PHASE II	SINGLE FAMILY = 56 SEMI-DETACHED = 10 OPEN SPACE/SWM = 1	OCTOBER 2023 - MARCH 2028	STORMWATER CONVEYANCE
PHASE I	MULTI-FAMILY = 53	OCTOBER 2027 - MARCH 2032	STORMWATER CONVEYANCE

**RAVENWOODS AT SHREWSBURY
OVERALL PHASING PLAN**

EQUITABLE OWNER
TDR (PA) LLC
c/o WILLIAM TAN, MEMBER
5602 BALTIMORE NATIONAL PIKE, SUITE 400
BALTIMORE, MD 21228
PHONE 410-747-8000

SHREWSBURY TOWNSHIP YORK COUNTY, PA

SCALE: AS SHOWN DR.: KAR
DATE: 6/8/18 2386 TAXVILLE ROAD OK.: EPJ
NO.: 2016-53 PHONE: 717-793-9595 FAX: 717-793-9696 SHEET 3 OF 32